
January was marked by rainy days and the efforts taken by the General Construction Contractor and Vanir CM, to control the water 

runoff from the project site and the efforts taken to mitigate the impact of rain consequences on the progress of the work.   

 

The third week of January (Monday the 18th to Friday the 22nd) brought unprecedented rain storms that dropped above average 

amounts of rain. Throughout the week all work was concentrated on controlling the unusual amount of rain water and the flow of mud 

from leaving the project site.  The General Construction Contractor strengthened the already in place SWPPP by installing additional 

sandbags, silt barriers and hay socks in an effort to filtrate the runoff water. 

 

Except for rainy days and subsequent days that no work could be resumed due to the saturated soils and muddy conditions caused 

by the rain, the General Construction Contractor continued with the demolition of Rollin Street and the removal of trees and  hard-

scape North of the Existing Auditorium Bldg. In addition, the Electrical Contractor and the Plumbing Contractor performed potholing 

activities to locate the existing utilities in need of relocation as well as identifying their point of connections.  The demolition progress 

was halted several times throughout the month by the rain. The ground remained muddy and saturated up to the end of the month, 

preventing any over excavation work to commence. 
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Project Description  

The South Pasadena Middle School 

Expansion Project consists of the 

Demolition of three existing residential & 

commercial properties, the construction 

of a new Administration, Library & Com-

puter Classroom Building, a new Gymna-

sium Building with Showers and Lockers, 

a new Staff Parking lot and Site Improve-

ments.  The Abatement and Demolition 

Project was completed by a Single-Prime 

Contractor in October 2009.  The Expan-

sion Project is being constructed under 

Multiple-Prime delivery method.  The 

new Administration Library and Com-

puter Classroom Building is a two story 

structure of 15,630 Sq. Ft. The new 

Gymnasium, Showers & Lockers Building 

is 18,630 Sq. Ft. that will hold four prac-

tice courts or one exhibition court.  The 

Site Work covers relocation of under-

ground utilities, the construction of a new 

84 stall Parking for staff and visitors,  new sidewalks, access ramps and landscaping around the 

new Administration and Gymnasium Buildings. 

¶ Location:   

    1600 Oak Street                  

     Pasadena, CA 91030 

 

¶ Owner:   

    South Pasadena Unified School  

    District 

 

¶ Architect:   

    PSWC Group  

 

¶ Project & Construction 

Manager:   

    Vanir CM 

 

¶ Contractors:   

    - Western Alta Construction, Inc. 

    - Industrial Masonry, Inc.  

    - J.M. Farnan Company, Inc. 

    - Recom, Inc. 

    - West-Tech Mechanical, Inc. 

    - W&N Luxor Construction, Inc. 

    - Inland Building Construction   

      Companies, Inc. 

     - MCEC, Inc.  


